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ESTIMATE RUN 05/09/2019

ESTIMATE SUMMARY 16:45:14

CONTID: C20322         ESTIMATE NO: 0002 PROG 2005

PCN: 20322-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:

PROJECT NO: STU1211-085                   

SH121 (WADSWORTH): YALE TO 4TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,884,144.75 PARTICIPATING $ $ 822,262.63

AWARD PROJECT AMT: 5,274,803.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,523.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.71

WORK DAYS

WORK DAYS

15.25%

4,986,589.53

822,262.63

822,262.63

802,738.81

$

$

$

$

897,555.22

0.00

897,555.22

0.00

897,555.22

-21,782.60

0.00

875,772.62

0.00

AMOUNT DUE 875,772.62 802,738.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 802,738.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

15.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

04/27/2019

11/29/2018

12/13/2018

01/25/2019

03/11/2019
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 0.000

4.000

202-00195  
 

154.804.000

154.80

17.000

SY  

38.70000

0010 *Removal of Sidewalk 0.000

925.900

202-00200  
 

23,888.22925.900

23,888.22

1,055.000

SY  

25.80000

0015 *Removal of Curb and Gutter 0.000

1,080.750

202-00203  
 

10,137.441,080.750

10,137.44

1,507.000

LF  

9.38000

0020 *Removal of Concrete Curb Ramp 0.000

1,157.180

202-00206  
 

35,282.421,157.180

35,282.42

1,471.000

SY  

30.49000

0025 *Removal of Concrete Pavement 0.000

408.900

202-00210  
 

12,467.36408.900

12,467.36

460.000

SY  

30.49000

0030 *Removal of Asphalt Mat 0.000

8.800

202-00220  
 

93.638.800

93.63

567.000

SY  

10.64000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

188,586.000

SY  

2.12000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

40.64000

0045 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

19.000

EACH

46.45000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

67.000

EACH

1,361.90000

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

236.85000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

21.500

203-01597  
 

4,583.1621.500

4,583.16

50.000

HOUR

213.17000

0065 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

20.000

CY  

410.47000

0070 *Aggregate Bag 390.000

0.000

208-00035  
 

4,192.50390.000

0.00

500.000

LF  

10.75000

0075 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

5,863.811.000

5,863.81

2.000

EACH

5,863.81000

0080 *Storm Drain Inlet Protection (Type I) 0.000

228.000

208-00051  
 

2,583.24228.000

2,583.24

520.000

LF  

11.33000

0085 *Storm Drain Inlet Protection (Type II) 36.000

52.000

208-00052  
 

4,685.1288.000

2,768.48

200.000

LF  

53.24000

0090 *Removal and Disposal of Sediment (Labor) 0.000

7.000

208-00103  
 

885.297.000

885.29

20.000

HOUR

126.47000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

224.20000

0100 Sweeping (Sediment Removal) 0.000

6.500

208-00106  
 

1,435.666.500

1,435.66

30.000

HOUR

220.87000

0105 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

126.47000

0110 *Erosion Control Management 1.000

5.000

208-00207  
 

1,552.206.000

1,293.50

45.000

DAY 

258.70000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

435.47000

0120 *Reset Pull Box 0.000

4.000

210-00827  
 

1,184.484.000

1,184.48

5.000

EACH

296.12000

0125 *Modify Pedestrian Push Button 0.000

6.000

210-00859  
 

1,776.726.000

1,776.72

6.000

EACH

296.12000

0130 *Reset Pedestrian Push Button 0.000

6.000

210-00860  
 

313.566.000

313.56

18.000

EACH

52.26000

0135 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

87.09000

0140 Adjust Manhole 0.000

1.000

210-04010  
 

718.811.000

718.81

101.000

EACH

718.81000

0145 *Modify Inlet 0.000

2.000

210-04020  
 

16,418.682.000

16,418.68

3.000

EACH

8,209.34000

0150 Adjust Valve Box 0.000

2.000

210-04050  
 

524.642.000

524.64

91.000

EACH

262.32000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

8,623.26000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

17,821.40000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

14,659.53000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

45.99000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

219.000

CY  

59.74000

0180 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

144.16000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

25,931.000

TON 

84.42000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

9,429.000

GAL 

2.96000

0195 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

112.59000

0196 Conc Pvmt (6 In) (Fast Track) CMO #003 0.000

455.300

412-00605  
 

54,972.92455.300

54,972.92

474.000

SY  

120.74000

0197 Drilled Caisson (18 In) CMO #007 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

230.00000

0200 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

879.57000

0205 *Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

785.000

LF  

63.05000

0210 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

0.000

SY  

82.09000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 Conc Sidewalk (Fast Track) CMO #003 0.000

889.550

608-00003  
 

83,252.98889.550

83,252.98

932.000

SY  

93.59000

0212 Added Item (Dollar)/ Price Reduction - Concrete 
Sidewalk (Fast Track) CMO #005

0.000

-44.170

900-00006  
 

-44.17-44.170

-44.17

-44.170

DOL 

1.00000

0215 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

187.64000

0216 Curb Ramp (Fast Track) CMO #003 0.000

1,395.350

608-00011  
 

293,916.521,395.350

293,916.52

1,595.000

SY  

210.64000

0217 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast
Track) CMO #005

0.000

-141.550

900-00006  
 

-141.55-141.550

-141.55

-141.550

DOL 

1.00000

0220 *Detectable Warnings 0.000

138.000

608-00015  
 

14,565.90138.000

14,565.90

412.000

SF  

105.55000

0225 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

30.49000

0226 C and G Ty 2 I-B (Fast Track) CMO #003 0.000

0.000

609-31010  
 

0.000.000

0.00

29.000

LF  

37.39000

0230 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

34.01000

0231 C and G Ty 2 II-B (Fast Track) CMO #003 0.000

682.000

609-31020  
 

27,900.62682.000

27,900.62

1,651.000

LF  

40.91000

0235 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

3,560.000

SF  

14.08000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

32.51000

0241 3 In Elec Cond (P) CMO #007 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

23.00000

0245 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

6.000

EACH

307.74000

0250 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

16,838.34000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

28.000

SF  

22.07000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

62.000

SF  

24.39000

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

24.000

LF  

24.39000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

9.000

EACH

435.47000

0275 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

3.000

EACH

5,399.89000

0280 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,016.10000

0285 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

19.000

EACH

1,201.91000



CONTID: C20322         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Pedestrian Push Button Post Assembly 0.000

10.000

614-72863  
 

13,935.2010.000

13,935.20

23.000

EACH

1,393.52000

0295 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

2,548.000

LF  

6.68000

0300 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

3,882.10000

0305 *Construction Surveying 0.300

0.100

625-00000  
 

22,765.400.400

5,691.35

1.000

L S 

56,913.49000

0306 Const Surveying (Hour) CMO #004 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.00000

0310 *Mobilization 0.000

0.500

626-00000  
 

171,468.680.500

171,468.68

1.000

L S 

342,937.35000

0315 *Public Information Services (Tier III) 0.300

0.100

626-01103  
 

7,519.940.400

1,879.99

1.000

L S 

18,799.85000

0320 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

171.000

GAL 

83.61000

0325 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,202.000

GAL 

34.84000

0330 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

19,706.000

SF  

14.23000

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

14,954.000

SF  

12.72000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,939.000

SF  

14.17000

0345 *Flagging 25.500

459.000

630-00000  
 

18,004.02484.500

17,056.44

2,200.000

HOUR

37.16000

0350 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

800.000

HOUR

104.52000

0355 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

800.000

HOUR

23.23000

0360 *Traffic Control Inspection 0.000

11.000

630-00007  
 

1,213.5211.000

1,213.52

56.000

DAY 

110.32000

0365 *Traffic Control Management 5.000

15.000

630-00012  
 

16,141.6020.000

12,106.20

140.000

DAY 

807.08000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

95.811.500

95.81

3.000

EACH

63.87000

0375 *Construction Traffic Sign (Panel Size A) 11.000

13.000

630-80341  
 

975.3624.000

528.32

48.000

EACH

40.64000

0380 *Construction Traffic Sign (Panel Size B) 13.000

6.000

630-80342  
 

992.9419.000

313.56

39.000

EACH

52.26000

0385 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,354.751.000

0.00

2.000

EACH

4,354.75000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

1,451.591.000

0.00

3.000

EACH

1,451.59000



CONTID: C20322         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *Drum Channelizing Device 0.000

10.000

630-80360  
 

290.3010.000

290.30

100.000

EACH

29.03000

0400 *Traffic Cone 76.000

46.500

630-80380  
 

1,565.55122.500

594.27

245.000

EACH

12.78000

0405 *Stackable Vertical Panels 5.000

21.500

630-80393  
 

615.6026.500

499.45

53.000

EACH

23.23000

0410 *Mobile Attenuator 0.500

0.000

630-85020  
 

5,806.330.500

0.00

1.000

EACH

11,612.65000

0411 Added Item (Dollar)/ Price Reduction-Failure to 
Perform Traffic Control CMO #006

0.000

-150.000

900-00006  
 

-150.00-150.000

-150.00

-150.000

DOL 

1.00000

0415 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

40,566.61000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

-57.580

700-70016  
 

-57.58-57.580

-57.58

30,000.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20322-BID    ESTIMATE RUN 05/09/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0450 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 870,153.97822,262.635,829,342.29CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 2) 0.500

0.000

620-00002  
 

13,186.470.500

0.00

1.000

EACH

26,372.93000

0470 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

12,400.120.500

0.00

1.000

EACH

24,800.23000

0475 Sanitary Facility 1.000

0.000

620-00020  
 

1,814.651.000

0.00

2.000

EACH

1,814.65000

CAT 27,401.240.0054,802.46CURRENT AMT0400 $ $ $

$ 897,555.21822,262.63$5,884,144.75$CURRENT AMTPROJECT TOTAL


